PREFEITURA MUNICIPAL DE SANTO AMARO DA IMPERATRIZ/SC

OBRA: Unidade Basica de Saude Porte 2 - Area Construida; 500,17m?

LOCAL: RUA SALETE BROERING BECKER, n.° 681, Bairro VILA BECKER, Complemento AREA INSTITUCIONAL 03, CEP 88140-000

LOTEAMENTO PARK VILLAGE ZULMA BECKER - Quadra 05 - Lote Al-03

CRONOGRAMA FiSICO-FINANCEIRO

Item MATERIAIS R$ Total % 1°MES 2° MES 3°MES 4° MES 5°ME
RS % R$ % R$ % R$ % R$ \
1 [SERVICOS PRELIMINARES E INDIRETOS 119.238,97 4,82% 119.238,97|  100,00%
2 |FUNDAGAO 270.676,70 10,94% 86.616,54 32,00% 135.338,35 50,00% 48.721,81 18,00%
3 ESTRUTURA 326.445,56 13,20% 71.818,02 22,00% 156.693,87 48,00% 97.933,67 30,00%
4 |ALVENARIA, VEDAGOES E DIVISORIAS 248.788,34 10,06% 104.491,10 42,00% 144.297,24
5 |COBERTURA 136.418,03 5,52% 61.388,11
6 |IMPERMEABILIZAGAO 17.419,76 0,70% z 3.483,95 20,00%
7 |ESQUADRIAS 229.572,73 9,28% &
8 |REVESTIMENTO DE PAREDE 107.827,60 4,36% A
9 |REVESTIMENTO DE PISO INTERNO 111.317,42 4,50% 2
10 |REVESTIMENTO DE PISO EXTERNO 53.602,61 2.17%
11 |REVESTIMENTO DE TETO 49.747,67 2,01%
12 |PINTURA 103.840,32 4,20%
13 |MARMORARIA 15.880,98 0,64%
14 |LOUGAS, METAIS E ACESSORIOS 69.241,47 2,80%
15 [INSTALAGOES HIDROSSANITARIAS 164.381,97 6,65%
16 |INSTALAGOES ELETRICAS 302.519,67 12,23%
17 [CLIMATIZAGAO 110.160,04 4,45%
18 |DADOS E VOZ 7.516,96 0,30%
19 |GASES MEDICINAIS 11.833,58 0,48%
20 |URBANIZAGAO 8.352,58 0,34%
21 [SERVICOS COMPLEMENTARES 8.429,36 0,34%
TOTAL 2.473.212,32| 100,00%] 205.855,51 8,32% 207.156,37 8,38% 205.415,67 8,31% 205.908,72 8,33% 205.685,35
TOTAL ACUMULADO 205.855,51 8,32% 413.011,89| 16,70% 618.427,56| 25,01% 824.336,28| 33,33%| 1.030.021,64
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6 ° MES 7 ° MES 8 ° MES 9° MES 10 ° MES 11 ° MES 12 ° MES
% R$ % R$ % R$ % R$ % R$ % R$ % R$ %
58,00%
45,00% 75.029,92 55,00%
5.225,93 30,00% 5.225,93 30,00% 3.483,95 20,00%
98.716,27 43,00% 39.027,36 17,00% 45.914,55 20,00% 22.957,27 10,00% 22.957,27 10,00%
26.956,90 25,00% 48.522,42 45,00% 32.348,28 30,00%
61.224,58 55,00% 22.263,48 20,00% 16.697,61 15,00% 11.131,74 10,00%
10.720,52 20,00% 10.720,52 20,00% 32.161,57 60,00%
9.949,53 20,00% 9.949,53 20,00% 29.848,60 60,00%
20.768,06 20,00% 62.304,19 60,00% 20.768,06 20,00%
5.558,34 35,00% 7.940,49 50,00% 2.382,15 15,00%
20.772,44 30,00% 13.848,29 20,00% 6.924,15 10,00% 17.310,37 25,00% 10.386,22 15,00%
41.095,49 25,00% 32.876,39 20,00% 29.588,75 18,00% 44.383,13 27,00% 16.438,20 10,00%
30.251,97 10,00% 15.125,98 5,00% 30.251,97 10,00% 45.377,95 15,00% 90.755,90 30,00% 90.755,90 30,00%
11.016,00 10,00% 22.032,01 20,00% 22.032,01 20,00% 55.080,02 50,00%
751,70 10,00% 6.765,26 90,00%
2.366,72 20,00% 9.466,86 80,00%
8.352,58 100,00%
8.429,36 100,00%
8,32% 205.929,02| 8,33% 204.922,32| 8,29%| 201.674,24| 815%| 21042578 851%| 20587441 832%| 206.308,37| 8,34%| 208.05655  8,41%
41,65%| 1.235.950,65| 49,97%| 1.440.872,97| 58,26%| 1.642.547,21 66,41%| 1.852.972,98, 74,92%| 2.058.847,39| 83,25%| 2.265.155,77| 91,59%| 2.473.212,32| 100,00%
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